
ATC card final cost 10/12/2005 L1cal_trig_fanout_cost pentaplex

Item Quan/Bd Qty/PP Reference Part Description mfr part/stk number Ucost cost total QTY/PP Upgrade
________________ 2 per PP 10 total

Patch Panel Board Parts

1 16 32 J1-J16 CON8
103169-2  CONN HEADER VERT .100 8 POS 
30AU  AMP/Tyco Electronics A26817-ND  $0.77 $24.64 320 $246.40

2 4 8 J17-J20 CON34
1-103168-5  CONN HEADER VERT .100 
34POS 30AU  Digikey A26744-ND  $2.37 $18.96 80 $189.60

3 2 4 J21-J24 CON36
Connector 3M #10236-6212VC 36 pin 
MDR connector. 3M 10236-6212VC $2.80 $11.20 40 $112.00

4 64 128 R1-R64 R0603
ohm 200ppm SM RES-THICK FILM 
0603 5% 1/10W $0.0030 $0.38 1280 $3.84

5 8 16 RN1-RN8 RN510-8
 766163511G RES-NET ISO 510 OHM 16-PIN 
SMD CTS   766-163-R510-ND Digikey $0.24 $3.78 160 $37.76

6 1 2
Patch panel Printed circuit boards 2 
layer 8 x 3x 0.062 Vendor $16.00 $32.00 20 $320.00

7 1 2 Board assembly cost for patch panel $29.00 $58.00 20 $580.00
$1,489.60

Purchase resolution proposal to 
close out purchase order 564408

Money already 
paid

Current 
obligations

Future 
obligations

Credits 
negotiated

Total 
obligations 
for 87 ATC

Our cost incurred for bad patch panel 
boards manufacturing $1,489.60

55 Patch panel boards not assembled $5.33 $293.15

Bad patch panel boards and assembly $1,782.75 $1,782.75
-$1,782.75 negotiated credit -$1,782.75

25 original order of ATC cards $2,725.00
D014474;prototype 
layout $2,725.00

75 followup order of ATC cards $4,500.00
564408, production 
layout $4,500.00

25
Pentaplex cost incurred for bad ATC 
design our fault $60.00 $1,500.00

100 ordered plus 
another 25 built.  25 
prototype, 100 
production received.  
0 of 25 prototype 
usable.  65 of 100 
production usable.  35 
of production run bad. 
Net 65 usable boards. $1,500.00

22
boards needed to finish ATC with 
spares total 87 needed. $60.00 $1,320.00

new order to be 
placed to obtain 
required total of 87 
usable boards. $1,320.00

13

Pentaplex has agreed to ship us the 
22 boards only to bill us for an 
additional 13 for a total of 90 on 
invoice. Current invoice is for 77 $60.00 $780.00

JBG has negotiated a 
credit against line 20 
above. -$540.00

$4,997.25
amount already in 
MMS $4,500.00
change req amount $497.25

1


